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Projects Included: 
 

2013 Bond 2022 Bond 
 All projects complete. 
 Balance of Bond Funds to be transferred to 2016 

Bond. 
 

 Elementary School #21 New Construction 
 Hartman ES Chiller Replacement 
 Middle School #6 New Construction 

 
  
2016 Bond Other Projects 

 Candlewood ES Phase I - Chiller Replacement 
 Candlewood ES Phase II 
 Coronado Village ES Gym Canopy 
 Judson PAC Theatre Equipment 
 Wagner HS Athletic Improvements 
 Wortham Oaks ES Traffic Signal 
 Wortham Oaks ES Utility Connection to Modular 

Buildings 
 

 Copperfield ES CPS Transformer Relocation (Local 
Funds) 

 Wagner HS Mini-Splits (Local Funds) 
 Wagner HS Wraparound Services (ESSER Funds) 

 

  
2017 Bond  

 Veterans Memorial HS Parking Lot Addition 
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2016 Bond 
 

 Candlewood ES Phase I Chiller Replacement 
 Construction ongoing for Summer 2023 which includes boiler replacement and chilled water supply 

lines. 
 Remainder of project will complete once new chiller is received. 

 
 

 Candlewood ES Phase II 
 Construction documents are currently 60% complete. 
 Bid documents are due in August 2023. Contractor Selection and staff recommendation will be 

presented to the Board of Trustees in September Board Meeting. 
 
 

 Coronado Village ES Gym Canopy 
 Design ongoing. 

 
 

 Judson PAC Theater Equipment 
 Construction documents are complete. 
 Request for Competitive Sealed Proposal (RFCSP) will be issued July 21, 2023. Contractor Selection 

and staff recommendation will be presented to the Board of Trustees at September Board Meeting. 
 
 

 Wagner HS Athletic Improvements 
 Demolition ongoing. Chemical injection for football field in progress. 

 
 

 Wortham Oaks ES Traffic Signal 
 Design ongoing. 
 *This project is for the traffic signal at Waldon Walk and Wortham Oaks Blvd. * 

 
 

 Wortham Oaks ES Utility Connection to Modular Buildings 
 Installation complete. 
 Utility connections ongoing. 
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2017 Bond 
 

 Veterans Memorial HS Parking Lot Addition 
 Construction ongoing at Detention Pond, Retaining Wall, Extension of Major Utilities. 

 
 
 

2022 Bond 
 

 Elementary School #21 New Construction 
 Schematic Design presentation and approval by Board of Trustees in July 2023. 

 
 

 Hartman ES Chiller Replacement 
 Contract Negotiations ongoing. 

 
 

 Middle School #6 New Construction 
 Construction ongoing on sitework related tasks; pier install at northern retaining wall, building pad 

cut Sections A, B and C, select fill for building pad at Sections E and F. 
 Rough grading at parent pick-up / parking lot. 

 
 
 

Other Projects 
 

 Copperfield ES CPS Transformer Relocation 
 Contract negotiations ongoing. 

 
 

 Wagner HS Mini-Splits 
 Contract negotiations ongoing. 

 
 

 Wagner HS Wraparound Services 
 Building pad is complete. Modular buildings have been delivered and install will begin July 17. 


